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2005 USDA
NAIP Photograp

ILLINOIS

2 meter
4,163 DOQQ’s
*Color Photography

STATE OF ILLINOIS

Counties, Major Cities, Public Universities, Commercial
Alrports, State Highways, Interstate Highways and Toll Roads

Reglonal
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ILLINOIS

Flying Season — July 1 through August 31
— Extended to Sept 7

Number of exposures required: 8,260
Number of exposures scanned: 4,163
Scanning resolution: 21 microns
Approximate file size: 70 -100 megabytes
Total storage required: 378 gigabytes
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JULY 2005
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AUGUST 2005

*August 6

*August 28
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SUMMARY:

* NAIP Kick-Off Teleconference (5/26/05)
o Started Image Acquisition on 7/1

« Completed all Image Acquisition on 9/2
— 8,260 Exposures specified for Statewide coverage
— ACTUAL:
» Total of 8,795 Exposures
— 8,618 On Line Exposures
— 177 Off Line Exposures
8,512 Exposures accepted by APFO
— 106 Exposures rejected due to clouds
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SUMMARY Cont.:

o Submitted first CCM (for review) on August 9
« AllCCM’s due 10/7 — 100% delivered on 9/30
« GeoTIFF's due 12/7

— Delivered 970 GeoTIFF’'s on10/7

— Delivered 3,193 GeoTIFF's on10/11
* Project Data Files due 12/7

— Delivered on 11/22
* Film Delivery due 12/7

— Delivered 40 roles on 11/30
e Invoicing

— 60% upon completion of photography

— 30% upon completion of all deliveries

— 10% upon acceptance
« Anticipated completion of acceptance — February 2006
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